

**CHANGE ORDER # 3**

**PROJECT: BUNKER ROAD/RIDGEDALE DRIVE WATER MAIN REPLACEMENT**

**CONTRACT NO.**

**PROJECT NUMBER**

**CONTRACTOR TRIAD ENGINEERING AND CONTRACTING CO.**

---

---

**CHANGES ORDERED: + /- Change (\$)**

MISCELLANEOUS WORK + \$2,100.31  
(See attached letter from Steven Hovancsek  
and Associates).

-----  
**TOTAL CHANGE: + \$2,100.31**

---

---

**SUMMARY**

**DOLLARS**

Original Contract Total:	\$795,020.75 (Ordinance 04-166)
Net Change Previously Authorized:	+ \$15,000.00 (Ordinance 05-104)
Net Change, This Change Order #3 :	+ \$ 2,100.31
New Authorized Total:	\$812,121.06

NOTE:      A. The aforementioned changes, and the work affected thereby, are subject to all contract stipulations and covenants;  
              B. The rights of the Public Agency are not prejudiced; and  
              C. All claims against the Public Agency which are incidental to, or as a consequence of, the above changes are satisfied.

APPROVED:

APPROVED:  
CONTRACTOR

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Title

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date

\_\_\_\_\_  
Date