

CHANGE ORDER # 2

PROJECT: Gregory Lane Drainage Improvements

CONTRACTOR: Camino Construction, Inc.


<u>CHANGES ORDERED:</u>	<u>+/- Change (\$)</u>
0.6 CY Masonry	
128 LF 8" Conduit	
1 Inlet Protection	
6,686 SY Seed/Mulch	
0.9 TON Fertilizer	
2 EA 2x2 CB's	
1 EA 2-4 CB	
12 CMP Culvert Extension Bands	
20 LF 18" HDPE	
549 CY Topsoil	
6 EA Storm Connections	
Survey Layout Additional	
Additional Ditching	

TOTAL CHANGE: +\$17,770.99

<u>SUMMARY</u>	<u>DOLLARS</u>
Original Contract Total:	\$ 216,435.50
Net Change Previously Authorized:	\$ 81,277.81
Net Change, This Change Order #:	\$ 17,770.99
New Authorized Total:	\$ 315,484.30

NOTE: A. The aforementioned changes, and the work affected thereby, are subject to all contract stipulations and covenants;
B. The rights of the Public Agency are not prejudiced; and
C. All claims against the Public Agency which are incidental to, or as a consequence of, the above changes are satisfied.


APPROVED:
OWNER


Signature

CITY ENGINEER
Title

2/6/2009
Date

APPROVED:
CONTRACTOR


Signature

Secretary
Title

2/9/09
Date