CHANGE ORDER # 2

PROJECT: Gregory Lane Drainage Improvements

CONTRACTOR: Camino Construction, Inc.

CHANGES ORDERED: +/− Change ($)

0.6 CY Masonry
128 LF 8" Conduit
1 Inlet Protection
6,688 SY Seed/Mulch
0.9 TON Fertilizer
2 EA 2x2 CB's
1 EA 2-4 CB
12 CMP Culvert Extension Bands
20 LF 18" HDPE
549 CY Topsoil
6 EA Storm Connections
Survey Layout Additional
Additional Ditching

TOTAL CHANGE: +$17,770.99

SUMMARY

<table>
<thead>
<tr>
<th>Original Contract Total:</th>
<th>DOLLARS</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>$216,435.50</td>
</tr>
</tbody>
</table>

| Net Change Previously Authorized: | $81,277.81 |
| Net Change, This Change Order #: | $17,770.99 |
| New Authorized Total: | $315,484.30 |

NOTE:

A. The aforementioned changes, and the work affected thereby, are subject to all contract stipulations and covenants;
B. The rights of the Public Agency are not prejudiced; and
C. All claims against the Public Agency which are incidental to, or as a consequence of, the above changes are satisfied.

APPROVED:

OWNER

Signature

CITY ENGINEER

Title

Date 2/16/09

APPROVED:

CONTRACTOR

Signature

Title

Date 2/19/09