



City of North Royalton
Mayor Robert A. Stefanik

Daniel J. Collins, P.E.
Assistant City Engineer

Amanda Demitro
Engineering Secretary

Mark A. Schmitzer, P.E.
City Engineer

CHANGE ORDER

PROJECT: Bennett Road (CR-109) Improvements Project

CONTRACTOR: DiGioia-Suburban Excavating, LLC

<u>CHANGES ORDERED:</u>	<u>+/- Change (\$)</u>
Cement stabilization (14" thick) and 18" undercuts for roadway	+\$165,479.20
- See attached cost from contractor	

TOTAL CHANGE:+\$ 165,479.20	

<u>SUMMARY</u>	<u>DOLLARS</u>
Original Contract Total:	\$ 2,579,753.93
Net Change Previously Authorized:	\$ 0.00
Net Change, This Change Order #:	\$ 165,479.20
New Authorized Total:	\$ 2,745,233.13

- NOTE:
- A. The aforementioned changes, and the work affected thereby, are subject to all contract stipulations and covenants;
 - B. The rights of the Public Agency are not prejudiced; and
 - C. All claims against the Public Agency which are incidental to, or as a consequence of, the above changes are satisfied.

APPROVED:
OWNER

APPROVED:
CONTRACTOR

Signature

Signature

Title

Title

Date

Date

Bennett Road Stabilization - 14"



DiGioia-Suburban Excavating, LLC

11293 Royalton Road
North Royalton, OH
Contact: Shawn Monnolly
Phone: 440-237-1978 ext 237
Fax: 440-237-1976

Quote To: City of North Royalton
13834 Ridge Rd

Job Name: Bennett Road
Job Location: North Royalton, OH
Date: 8-17-2012

Phone: 440-237-4300
Fax: 440-582-6334

Revision Date:
Submitted By:

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
10	14" Roadway Stabilization	11,908.00	SY	12.90	153,613.20
20	Undercut Wings 18" on North Akins	340.00	SY	34.90	11,866.00
GRAND TOTAL					\$165,479.20

NOTES:

This stabilization is based on 14" @ 6% cement.
Price is proposed with areas on North Akins outside the intersection undercut.