



City of North Royalton
Mayor Robert A. Stefanik

Daniel J. Collins, P.E.
Assistant City Engineer

Amanda Demitro
Engineering Secretary

Mark A. Schmitzer, P.E.
City Engineer

CHANGE ORDER #1

PROJECT: 2012 City Of North Royalton Concrete Street Rehabilitation Program

CONTRACTOR: Cross-Roads Asphalt Recycling, Inc.

CHANGES ORDERED: +/- Change (\$)

Concrete drive apron removal/replacement, add'l monument boxes adjusted to grade, and add'l concrete curb removal/replacement - \$ 6,492.94

TOTAL CHANGE: - \$ 6,492.94

SUMMARY

DOLLARS

Original Contract Total:	\$ 236,743.51
Net Change Previously Authorized:	\$ 0.00
Net Change, This Change Order #:	\$ (6,492.94)
New Authorized Total:	\$ 230,250.57

- NOTE:
- A. The aforementioned changes, and the work affected thereby, are subject to all contract stipulations and covenants;
 - B. The rights of the Public Agency are not prejudiced; and
 - C. All claims against the Public Agency which are incidental to, or as a consequence of, the above changes are satisfied.

APPROVED:
OWNER

APPROVED:
CONTRACTOR

Signature

Signature

Title

Title

Date

Date