



City of North Royalton

Mayor Robert A. Stefanik

Daniel J. Collins, P.E.
Assistant City Engineer

Amanda Demitro
Engineering Secretary

Mark A. Schmitzer, P.E.

City Engineer

CHANGE ORDER #1

PROJECT: 2012 City Of North Royalton Asphalt Street Rehabilitation Program

CONTRACTOR: Specialized Construction, Inc.

CHANGES ORDERED: **+/- Change (\$)**

Installation of roadway underdrain system beneath pavement +\$ 7,816.70

TOTAL CHANGE: +\$ 7,816.70

SUMMARY

DOLLARS

Original Contract Total: \$ 388,367.50

Net Change Previously Authorized: \$ 0.00

Net Change, This Change Order #: \$ 7,816.70

New Authorized Total: \$ 396,184.20

- NOTE:
- A. The aforementioned changes, and the work affected thereby, are subject to all contract stipulations and covenants;
 - B. The rights of the Public Agency are not prejudiced; and
 - C. All claims against the Public Agency which are incidental to, or as a consequence of, the above changes are satisfied.

APPROVED:
OWNER

APPROVED:
CONTRACTOR

Signature

Signature

Title

Title

Date

Date