



**City of North Royalton**  
Mayor Robert A. Stefanik

Daniel J. Collins, P.E.  
Assistant City Engineer

Amanda Demitro  
Engineering Secretary

**Mark A. Schmitzer, P.E.**  
City Engineer

**CHANGE ORDER #2**

**PROJECT: 2012 City Of North Royalton Concrete Street Rehabilitation Program**

**CONTRACTOR: Cross-Roads Asphalt Recycling, Inc.**

**CHANGES ORDERED: +/- Change (\$)**

Clarification of miscalculations in original credit issued as part of Change Order #1 +\$ 3,625.70

**TOTAL CHANGE: +\$ 3,625.70**

**SUMMARY**

**DOLLARS**

Original Contract Total:	\$ 236,743.51
Net Change Previously Authorized:	\$ (6,492.94)
Net Change, This Change Order #:	\$ 3,625.70
New Authorized Total:	\$ 233,876.27

- NOTE:
- A. The aforementioned changes, and the work affected thereby, are subject to all contract stipulations and covenants;
  - B. The rights of the Public Agency are not prejudiced; and
  - C. All claims against the Public Agency which are incidental to, or as a consequence of, the above changes are satisfied.

APPROVED:  
OWNER

APPROVED:  
CONTRACTOR

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Title

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date

\_\_\_\_\_  
Date